

1/27/2020

Meeting Notice

The four towns FHMS Committee are meeting on Thursday, December 3, at 4:30 pm in Florida Ma to discuss the current status of the FHMS Broadband Project. Citizens are invited to join by call in or connect online on **Freeconferencecall.com** only. We ask you to please not interrupt meeting with questions. There will be a citizens' Q&A at the end of the agenda for questions we did not discuss during the meeting. We will ask for your input as we need it.

How to join the meeting by Freeconferencecall.com

- Dial-in phone number **(978) 990-5459**
- Access code **774695#**
- Mute/Unmute (your line only: *6/*6)
- To Terminate call hang up

If you want to connect online, go to www.freeconferencecall.com and click "join a meeting", then enter the online meeting ID.

- Online meeting ID **kthwingjr**

Agenda:

Review and approve minutes from Oct 29th

Reporting from Brian on:

Status of MBI payments to WiValley for Phase 2.

Status of utility connections of all upright poles.

Status of antennas on upright poles

Status of implementation of CBRS

Status of Phase 3 and expected completion.

Status of Phase 1A, Borden Mountain site.(that connects a LOT of customers.)

Status of phase 4 and expected completion.

Status of Lawless site.

Status of Heath pole (serves northeast Hawley-Dodge Corner)

Updated Critical Path chart-will we finish infrastructure by year end?

Update on accidents, covid effects, staffing in general and inventory levels for forward progress.

Thursday conference calls with WiValley, MBI, Design 9 and Lark

State sponsored hotspots extended till 6/30/21

Efforts to connect households with school age children

Comments/feedback from Design Nine-contract extension

Comments/feedback on customer contact.

Any other business not anticipated.

Set the next meeting date